

January 27 January 30

Exhibitor's Planning Calendar

NADA Show 2019 Moscone Center – San Francisco, CA – January 24-27, 2019

Deadlines and Due Dates

2018			
November 16	Exposition space final payment due		
November 16	Deadline for submission of Booth Floor Plan Reporting Form and Booth Floor Plan layout to NADA Show Management		
November 16	Deadline for submission of Enclosed/Multiple Story Booth Floor Plan Reporting Form and layout to NADA Show Management and LVCC		
November 30	Provide names of exhibitor personnel to hotel(s) (for 10 rooms or more)		
November 30	Deadline for submission of product categories on NADA Website for inclusion in the on-site printed program & expo directory		
December 7	Last day to cancel housing without penalty/fee (for rooms blocks of 10 or more)		
December 7	Deadline for submission of Request for Use of Exhibitor Appointed Contractor Form		
December 7	Deadline for submission of Vehicle Reporting Form		
December 7	Deadline for submission of Hanging Sign Form		
December 18	Earliest date freight will be accepted at the Freeman warehouse in San Francisco		
December 28	Freeman General Ser Furniture Labor	vice Order Forms Due: Carpet Cleaning	Special Signs MIS Rental Booths
2019			
January 4	Deadline for entering Complimentary Exhibitor Badge Names on NADA Registration to receive via FedEx or UPS		
January 11	Last day freight will be accepted at the Freeman warehouse in San Francisco to avoid additional after deadline charge		
January 21	Date for freight delivery direct to the Moscone Center		
January 21-24	Target move-in dates – See target map for your move-in date		
January 24	Exhibitor set-up must be complete by 5pm		
January 25-27	Exhibit open		

Exhibitor tear-down begins at 4pm

Removal of displays to be completed by 5pm – Carriers must check in by 1pm